
IT’S YOUR NICKEL.
WATCH IT WORK.

Washington State 
Department of Transportation 
Eastern Region
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FARWELL ROAD LOWERING CONTRACT

 

 Interesting Facts:
 • Four bridges were constructed.
 • Approximately 123,000 cubic yards of material was excavated.
 • Approximately 3,500 cubic yards of concrete was poured.
 • Approximately 550,000 pounds of rebar was required to   
   build the structures on this contract.
 • Second NSC contract to be built, and the fi rst NSC contract   
  funded under the 2003 Legislature’s “Nickel” package.
 • Approximately 1200 feet of Kaiser outfall pipe was replaced.
 • Seventeen walls were built to retain embankment for 
  bridges and ramps.

This contract lowered and paved Farwell Road between US 2 and Wilson Street 
and built four bridges for the future US 2 Interchange.  The contract also included 
utility relocation work, drainage and retaining wall construction.  Traffi c was detoured 
during most of this work.
This contract is the fi rst of the NSC work funded under the 2003 Legislature’s 
“Nickel” package.
Planned Advertisement Date: September 8, 2003 
REVISED - Advertisement Date: January 20, 2004
Planned Contract Award: October 8, 2003
ACTUAL - Contract Awarded:  March 8, 2004 
Contract Completed: July 1, 2005
Contract Funds:  $6.5 million with $6.3 million Nickel funds

CONTRACT COMPLETE

Contract Ad and Award dates were delayed due to right of way negotiation and 
purchase, which subsequently delayed the construction start date.  This caused 
the construction fi nish date to move back, generating a winter shutdown from 
November 2004 through April 2005.  These delays will not impact the future delivery 
schedule of the NSC.

Completed US 395 northbound Completed US 395 northbound 
bridge on-ramp to US 2, looking bridge on-ramp to US 2, looking 

towards the west at Farwell Road.towards the west at Farwell Road.NN

Aug 2005.Aug 2005.
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Design Phase 7/3/03 7/3/03 10/8/03 3/9/04
Construction 9/8/03 1/20/04 6/28/04 6/30/05

FARWELL ROAD LOWERING CONTRACT

Current Status:
Farwell Road was open to traffi c June 4, 2005 and the contract was substantially 
complete on July 1, 2005.
The asphalt paving was completed on June 18, 2005 with striping of the roadway 
completed three days later.  Seeding and other erosion control work was completed 
the following week.  The contract was completed under budget, but two days behind 
schedule when factoring in the construction start date delay.Construction

Progress:

Design Right of Way

Winter Shutdown

The four new bridges were built on this contract for the future US 2 Interchange.The four new bridges were built on this contract for the future US 2 Interchange.
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